

Phase V Schedule

Hours of Operation: 7:00 am to 11:00 pm

Noise reduction required near residential areas after 9:00 pm

Milestone	Month - Year
Design, Engineering, and SER Approval, TSCA Determinations, and Offshore Disposal Approval Complete (CAD Cell)	January 2020
CAD Cell Construction (Top and Middle of CAD)	May 2020 - November 2020
CAD Cell Construction (Bottom of CAD)	April 2021 - July 2021
Terminal Construction	November 2020 - January 2022
Phase V Dredging	August 2021 - February 2023

